
DAILY WORK ORDER 

Work Sites 
BoEsert Manufacturing 

Wor k Per i c 
7/01/87 

Contractors 0. 
Contractor Rep. 

H. Materials 
s Paul Street 

QSCs Jack D„ Harmon 

Wor k PI armed /Author i zed s 
1> Check-out covered sumps for 
c omp1et i on 

Wor k Ac c omp 1 i sh ed Fr om 
Previous Work Orders 

2)Clean-out paper debris in area #1 Y es No Cen t i 
& consolidate in dumpster 1 .  > (  X > C 

3)Site clean-up for demobe 2. ) C x ) 
4) Sample area #7 S< move into #8 3. > ( ) ( y* 
5)Final check for mercury vapors in 4. ) (  X ) 

boiler room demobe equipment 5. > C x ) 
S)Set-up spot light for illumination 6« ) t; ) ( x 
of transition area 7= :> (x ) 

i ues 

EQUIPMENT PLANNED/AUTHORIZEDs 
Por t„ Eyewash Mini —Tr ackhoe 
Water Treatment System w/ appurtenances 
Dec on Trailer (3) 12K & CI.) 50K pool 
C 2.) 0 f f i c e/Br eak Trailer (3) Vans 

EQUIPMENT USED FROM 
PREVIOUS DAYs 

All Authorised 
Car C 1 ) Pi c k-up true k 
Bobcats Scaffolding 
Satellites SCY Dumpster 
6-5KW Generators 355 Loader 
Hilti guns (12) Air cylinders 
3/4" Electrical Pumps 

Pr op an e tanks 

C 1 )  
(2) 
C 2 ) 
C 2 ) 
(3) 
C 2 ) 
C1> Aerial Lift} (1) Pneumatic Forkli ft 
C 20 ) 

COMMENTSs 

Comment s Per sonnel Aut hori zed s 
<1) Response Manager 
(2) Laborer 
(1) Lab Technician (2) 
(3) Lab Technicians (1) 
(5) Clean-up Technician (Level 1) 

(1) Foreman (Level 3) 
(2) Foreman (Level 2) 
(1) Field Clerk 
C 3 > CIean-up Tec hni c i an 
C1 ) Op er at or (Le ve 1 2 ) 

(Level 2) 

CcrrTtractor Signatures 

Dat e s I'M/X'Z 

SC Signature 




